
UNITED 
TECHNOLOGIES 
INMONT 

April 11, 1985 

Inmont Corporation 

1255 Broad Street 
P.O. Box 6001 
Clifton, New Jersey 07015-6001 
201/365-3400 

339747 

Ms. Janet Feldstein 
Environmental Engineer 
Site Investigation & Compliance Branch 
Emergency & Remedial Response Division 
U.S.E.P.A. - Region II 
26 Federal Plaza 
New York, New York 10278 

RE: DUANE MARINE SALVAGE CORPORATION 
PERTH AMBOY, NEW JERSEY 

3RD - WEEKLY PROGRESS REPORT 

Dear Janet: 

Attached is the third weekly progress report for Phase I work 
conducted April 5th thru April 10th. This work concludes all 
site work for Phase I. 

Based on our telephone conversation of April 10, 1985, there will 
of Phase I t0 SUt>mit weekly reports during the laboratory part 

If you have any questions, please call (201) 365-3537. 

Sincerely yours, 

INMONT CORPORATION 

Robert M. Blanchfield 
Manager, Waste Management 

RMB:ipf 
Attachment 

cc: Bruce Sprague 
On-^scene Coordinator 



DUANE MARINE SALVAGE CORPORATION 
PERTH AMBOY, NEW JERSEY 

PHASE I - SITE ASSESSMENT AND 
WASTE CHARACTERIZATION 

PROGRESS REPORT 
APRIL 10TH THRU 13TH 

Day 10 - April 5, 1985 

Continued sampling drums in Area B - Northside of 
the building. 

Day 11 - April 8, 1985 

Sampled six dumpsters. 
Sampled visibly contaminated soil in Area A (diked area) 
and Area C (near decon area) to depths of 3" to 6" but in 
all cases past visible contamination. 

Day 12 - April 9, 1985 

Sampled 250,000 gallon tank, found total 46" of contents 
- 4" liquid, 30" semi-solid and 12" solids. 
Sampled drums in Area C. 

Day 13 - April 10, 1985 

Sealed all vessels and tanks with IT seals. 
Demobilized from site. 




